
Advanced Disposal 

May 1, 2017 

Mr. Edward Nam 
Attention: Compliance Tracker (AE-18J) 
Air Enforcement and Compliance Assurance Branch 
U.S. Environmental Protection Agency, Region 5 
77 W. Jackson Boulevard 
Chicago, Illinois 60604 

RECEIVED 

MAY O 3 2017

AIR ENFORCEMENT BRANCH
US. EPA REGION 5

RE: Advanced Disposal Services Arbor Hills Landfill, Inc., Northville, Michigan 
Quarterly Reporting Requirement - Administrative Consent Order 

, ... . ' 

Dear Mr. Nam, 

Advanced Disposal Services Arbor Hills Landfill, Inc. (Arbor Hills) is pleased to provide yo� with this 
Monthly Construction Progress Report, as required by the April 19, 2017 Administrative Consent Order. 
Based on the date of execution, the first report should be due on the 10th day of the following month, 
2107. We are providing this report to provide a complete record of 2017 data and to receive comments 
on format and content for future submittals . 

• i-

This Monthly Compliance Plan Progress Report addresses Section 4 of the Arbor Hills Landfill 
Compliance Plan, dated March 23, 2017. 

Please contact Mr. David Rettell by phone at (248) 412-0692 or by email at 
dave.rettell@advanceddisposal.com, if you have any questions or require additional information. 

Sincerely, 

ADVANCED DISPOSAL SERVICES ARBOR HILLS LANDFILL, INC. 

$lZ) $/4 
David M. Rettell, P.E. 
East Region Landfill Operations Manager 

Attachments: 
Arbor Hills Landfill Monthly Compliance Plan Progress Report 

10690 W Six Mile Road Northville, Ml 48168 Tel (248) 349-7230 
Advanced Disposal.com 

Fax (248) 349-7572 



0 Advanced Disposal 
Arbor Hills Landfill Monthly Compliance Plan 

Progress Report 

Date : May 1, 2017 

Construction Work Completed 

Task Area of Construction Date Completed Cost 

Horizontal gas collectors with 

leachate collection sumps Cell 2; West Slope 4/21/2017 $40,000 

2nd odor control unit and piping 

system Cell 4D 4/13/2017 $20,000 

GCCS upgrades and well raising As needed Daily 

Construction Work in Progress 

Task Area of Construction Date Commenced Cost 

Connect 4" forcemain to the new Tank farm south of the 

550,000 gallon leachate holding tank railroad tracks 5/1/2017 $150,000 

Decommision the old 330,000 gallon Tank farm south of the 

leachate holding tank railroad tracks 5/1/2017 Part of task above 

Progress and Results of Studies 

Task Study Performed Date Completed Results 

Scentometer readings at 

predetermined locations 

(landfill perimeter and 
Odor Patrol community) Daily Submitted to the MDEQ 


